



Statewide Guidelines  
for Reducing Bird and Bat Impacts from  
Wind Energy Development:  
*Schedule Update for Public Events and  
Participation*

**Misa Ward**  
**Biologist, Biological Resources Unit**  
**Systems Assessments & Facilities Siting Division**  
**July 28th, 2006**



# Tentative Schedule: Summer/Fall

- **July 12** – Science Advisory Committee announced
- **July 28** - Staff Workshop 1 (on *Introduction* concepts and other key issues)
- **Aug 11** - Public comments on Workshop 1 due (10 working days)
- **Aug 28-29** - Staff Workshop 2 (on *Pre- & Post-Construction Monitoring*)
- **Sep 5** - Public comments on Workshop 2 due (5 working days)
- **Late Sept** - Staff Workshop 3
- **Early Oct** - Public comments on Workshop 3 due (5 working days)



# Tentative Schedule: Fall/Winter

- **Early Oct** - Public release of *Draft Guidelines*
- **Mid Oct** - Public comments on *Draft Guidelines* due
- **Late Oct** - Public release of *Draft Final Guidelines*
- **Early Nov** –Renewables Committee Hearing on *Draft Final Guidelines*
- **Early Nov** - Public comments on *Draft Final Guidelines* due
- **Mid Dec** - Release notice and *Final Guidelines*
- **Late Dec/Early Jan** - Business meeting; adopt *Final Guidelines*